HWY- RAKC300E- 1 S STATE OF WASHI NGTON DATE: 08/ 04/ 20

DEPARTMENT OF TRANSPORTATI ON TI ME: 13:20: 40
COVPARI SON OF QUANTI TI ES PACE: 1
CONTRACT 009214 DAYS PLANNEDY REVI SED 452.0 DI STRICT 5
WORK DONE 07-20-2020 DAYS WORKED  366. 0 ESTI MATE 27 PROGRESS
TITLE. ..........: 1-90, YAKIMA RI VER BRI DGES CLE ELUM TO ELLENSBURG EB & WB - DECK REHAB
DESCRI PTION. ....: CONSTRUCT & REMOVE WORK ACCESS & TEMPORA

SURFACES, DECK PREPARATI ON, FI NI SH AND C
PROJECT ENG NEER: JERRY WOOD

UNI T PRI CE ORI G NAL REVI SED TOTAL POSTED TOTAL PAI D
001 $1, 399, 900. 0000 $1, 399, 900. 00 $1, 399, 900. 00 $1, 399, 900. 00 $1, 399, 900. 00
MOBI LI ZATI ON L.S. MAJOR 100.00% POSTED
002 $24, 000. 0000 $24, 000. 00 $24, 000. 00 $24, 000. 00 $24, 000. 00
CLEARI NG L.S. 100. 00% POSTED
003 $8, 200. 0000 $8, 200. 00 $8, 200. 00 $7, 000. 00 $7, 000. 00
UTI LI TY PROTECTI ON L.S. 14. 64% UNDER
004  $1, 280, 000. 0000 $1, 280, 000. 00 $1, 280, 000. 00 $1, 280, 000. 00 $1, 280, 000. 00
WORK ACCESS YAKI VA RI VER 140N BRI DGE L.S. MAJOR 100. 00% POSTED
005 $1, 000, 000. 0000 $1, 000, 000. 00 $1, 000, 000. 00 $200, 000. 00 $200, 000. 00
WORK ACCESS YAKI MA RI VER 140S BRI DGE L.S. MAJOR  80. 00% UNDER
006 $950, 000. 0000 $950, 000. 00 $950, 000. 00 $950, 000. 00 $950, 000. 00
WORK ACCESS YAKI MA RI VER 154N BRI DGE L.S. MAJOR 100. 00% POSTED
007 $825, 000. 0000 $825, 000. 00 $825, 000. 00 $200, 000. 00 $200, 000. 00
WORK ACCESS YAKI MA RI VER 154S BRI DGE L.S. MAJOR  75. 76% UNDER
008 $6. 5000 200. 00 200. 00 162. 50 162. 50
$1, 300. 00 $1, 300. 00 $1, 056. 25 $1, 056. 25

REMOVI NG GUARDRAI L L. F. 18. 75% UNDER



HWY- RAKC300E- 1 S STATE OF WASHI NGTON DATE: 08/ 04/ 20

DEPARTMENT OF TRANSPORTATI ON TI ME: 13:20: 40
COVPARI SON OF QUANTI TI ES PACE: 2
CONTRACT 009214 DAYS PLANNEDY REVI SED 452.0 DI STRICT 5
WORK DONE 07-20-2020 DAYS WORKED  366. 0 ESTI MATE 27 PROGRESS
TITLE. ..........: 1-90, YAKIMA RI VER BRI DGES CLE ELUM TO ELLENSBURG EB & WB - DECK REHAB
DESCRI PTION. ....: CONSTRUCT & REMOVE WORK ACCESS & TEMPORA

SURFACES, DECK PREPARATI ON, FI NI SH AND C
PROJECT ENG NEER: JERRY WOOD

UNI T PRI CE ORI G NAL REVI SED TOTAL POSTED TOTAL PAI D
009 $0. 3000 12, 820. 00 12,820. 00 18, 205. 00 18, 205. 00
$3, 846. 00 $3, 846. 00 $5, 461. 50 $5, 461. 50
REMOVI NG PAI NT LI NE L. F. 42. 00% OVER
010 $0. 4000 3, 980. 00 3, 980. 00 2,643. 00 2,643. 00
$1, 592. 00 $1, 592. 00 $1, 057. 20 $1, 057. 20
REMOVI NG PLASTI C LI NE L. F. 33. 59% UNDER
011 $11. 0000 86. 00 86. 00 86. 00 86. 00
$946. 00 $946. 00 $946. 00 $946. 00
REMOVI NG W RE FENCE L. F. 100. 00% POSTED
012 $5, 000. 0000 $5, 000. 00 $5, 000. 00 . 00 $0. 00
DEBRI S REMOVAL EST. 100. 00% UNDER
013 $15. 0000 20, 860. 00 20, 860. 00 4,719. 90 4,719. 90
$312, 900. 00 $312, 900. 00 $70, 798. 50 $70, 798. 50
ROADWAY EXCAVATI ON | NCL. HAUL CY MJIOR 77.37% UNDER
014 $17. 0000 4,030. 00 4,030. 00 4,086. 00 4,086. 00
$68, 510. 00 $68, 510. 00 $69, 462. 00 $69, 462. 00
COVVON BORROW | NCL. HAUL CY. MAIOR 1. 39% OVER
015 $6. 0000 10, 740. 00 10, 740. 00 11, 013. 00 11, 013. 00
$64, 440. 00 $64, 440. 00 $66, 078. 00 $66, 078. 00

EMBANKMENT COMPACTI ON CY. MAIOR 2.54% OVER



HWY- RAKC300E- 1 S STATE OF WASHI NGTON

DEPARTMENT OF TRANSPORTATI ON

DATE: 08/ 04/ 20
TI ME: 13:20: 40

018 $1, 568, 605. 1000

TEVMPCRARY BRI DGE FOR

019  $2, 250, 000. 0000

$1, 568, 605. 10
90/ 140 BRI DGES

$2, 250, 000. 00

TEMPCRARY BRI DGE FOR 90/ 154 BRI DGES

020 $250, 000. 0000

TEMPCRARY SUPPORT STRUCTURE AT H NGE BR NO

021 $175, 100. 0000

TEMPORARY SUPPORT STRUCTURE AT HI NGE BR. NO

022 $30. 0000

$250, 000. 00

$175, 100. 00

, 600. 00
$108 000. 00

H NGE CONCRETE REPAI R

$1, 568, 605. 10

$2, 250, 000. 00

$250, 000. 00

90/ 154N L.S.

$175, 100. 00

90/ 154S L.S.

, 600. 00
$108 000. 00

$1, 298, 605. 10
MAJOR  17.21% UNDER

$1, 865, 536. 00
MAJOR  17.09% UNDER

$237, 450. 00
oR 5. 02% UNDER

$150, 000. 00
MAJOR  14. 34% UNDER

594. 50
$17, 835. 00

MAJOR  83. 49% UNDER

COVPARI SON GF QUANTI T ES PAGE 3
CONTRACT 009214 DAYS PLANNED/ REVI SED 452, 0 DI STRI CT 5
WORK DONE 07- 20- 2020 DAYS WORKED ~ 366. 0 ESTIMATE 27 PROGRESS
TITLE...........: 1-90, YAKIMA R VER BRI DGES CLE ELUM TO ELLENSBURG EB & WB - DECK REHAB
DESCRI PTION. . ...: CONSTRUCT & REMOVE WORK ACCESS & TEMPORA
SURFACES, DECK PREPARATI ON, FINI SH AND C
PRQJECT ENGI NEER JERRY WOOD
U wTteRCE ORIGNAL  REVISED TOTAL PCSTED TOTAL PAI D
016 $5, 700. 0000 6. 30 6. 30 3. 15 3. 15
$35, 910. 00 $35, 910. 00 $17, 955. 00 $17, 955. 00
SEPARATI ON LAYER ACRE MAJCR ~ 50. 00% UNDER
017 $50. 0000 2,130. 00 ,130. 00 ,560. 00 ,560. 00
$106, 500. 00 $106. 500, 00 578,660, 00 578 660, 00
QUARRY SPALLS C.Y. MAJOR ~ 26.76% UNDER

$1, 298, 605. 10

$1, 865, 536. 00

$237, 450. 00

$150, 000. 00

594. 50
$17, 835. 00



HWY- RAKC300E- 1 S STATE OF WASHI NGTON DATE: 08/ 04/ 20

DEPARTMENT OF TRANSPORTATI ON TI ME: 13:20: 40
COVPARI SON OF QUANTI TI ES PACE: 4
CONTRACT 009214 DAYS PLANNEDY REVI SED 452.0 DI STRICT 5
WORK DONE 07-20-2020 DAYS WORKED  366. 0 ESTI MATE 27 PROGRESS
TITLE. ..........: 1-90, YAKIMA RI VER BRI DGES CLE ELUM TO ELLENSBURG EB & WB - DECK REHAB
DESCRI PTION. ....: CONSTRUCT & REMOVE WORK ACCESS & TEMPORA

SURFACES, DECK PREPARATI ON, FI NI SH AND C
PROJECT ENG NEER: JERRY WOOD

UNI T PRI CE ORI G NAL REVI SED TOTAL POSTED TOTAL PAI D

023 $0. 0100 27, 840. 00 27,840. 00 15, 313. 00 15, 313. 00
$278. 40 $278. 40 $153. 13 $153. 13

FURNI SHI NG AND APPLYI NG FRP S. F. 45. 00% UNDER
024 $884. 0000 590. 00 590. 00 522. 00 522. 00
$521, 560. 00 $521, 560. 00 $461, 448. 00 $461, 448. 00

CONC. CLASS 4000D FOR CONCRETE OVERLAY C.Y. MAJOR 11.53% UNDER
025 $4. 0000- $4. 00- $4. 00- . 00 $0. 00

DEFI Cl ENT STRENGTH CONC. PRI CE ADJUSTMENT CALC 100. 00% UNDER
026 $285. 0000 140. 00 140. 00 137. 07 137. 07
$39, 900. 00 $39, 900. 00 $39, 064. 95 $39, 064. 95

EXPANSI ON JO NT MODI FI CATI ON STRI P SEAL L.F. MAIOR 2. 09% UNDER
027 $134. 0000 280. 00 280. 00 116. 37 116. 37
$37, 520. 00 $37, 520. 00 $15, 593. 58 $15, 593. 58

EXPANSI ON JO NT MODI FI CATI ON COWP. SEAL L.F. MAJOR  58.44% UNDER
028 $82. 0000 7, 080. 00 7, 080. 00 5, 630. 90 5, 630. 90
$580, 560. 00 $580, 560. 00 $461, 733. 80 $461, 733. 80

SCARI FYI NG CONC. SURFACE S Y. MAJOR 20.47% UNDER
029 $25. 0000 7, 040. 00 7, 040. 00 7, 086. 20 7, 086. 20

$176, 000. 00 $176, 000. 00 $177, 155. 00 $177, 155. 00
REMOVI NG EXI STI NG CONCRETE OVERLAY S. Y. MAIOR 0. 66% OVER



HWY- RAKC300E- 1 S STATE OF WASHI NGTON DATE: 08/ 04/ 20

DEPARTMENT OF TRANSPORTATI ON TI ME: 13:20: 40
COVPARI SON OF QUANTI TI ES PACE: 5
CONTRACT 009214 DAYS PLANNEDY REVI SED 452.0 DI STRICT 5
WORK DONE 07-20-2020 DAYS WORKED  366. 0 ESTI MATE 27 PROGRESS
TITLE. ..........: 1-90, YAKIMA RI VER BRI DGES CLE ELUM TO ELLENSBURG EB & WB - DECK REHAB
DESCRI PTION. ....: CONSTRUCT & REMOVE WORK ACCESS & TEMPORA

SURFACES, DECK PREPARATI ON, FI NI SH AND C
PROJECT ENG NEER: JERRY WOOD

UNI T PRI CE ORI G NAL REVI SED TOTAL POSTED TOTAL PAI D

030 $50, 000. 0000 $50, 000. 00 $50, 000. 00 $84, 020. 98 $84, 020. 98

FORCE ACCOUNT FORMS FOR FULL DEPTH DECK REPAI R EST. MAJOR  68. 04% OVER
031 $27. 0000 400. 00 400. 00 1, 796. 00 1, 796. 00
$10, 800. 00 $10, 800. 00 $48, 492. 00 $48, 492. 00

FURTHER DECK PREPARATI ON- EXI ST. REPAI R MATL. 90/ 140N S. F. 349. 00% OVER
032 $27. 0000 200. 00 200. 00 .00 .00
$5, 400. 00 $5, 400. 00 . 00 $0. 00

FURTHER DECK PREPARATI ON- EXI ST. REPAI R MATL. 90/ 140S S. F. 100. 00% UNDER

033 $27. 0000 600. 00 600. 00 4,543.10 4,543.10
$16, 200. 00 $16, 200. 00 $122,663. 70 $122,663. 70

FURTHER DECK PREPARATI ON- EXI ST. REPAI R MATL. 90/ 154N S. F. 657. 18% OVER
034 $27. 0000 200. 00 200. 00 549. 60 549. 60
$5, 400. 00 $5, 400. 00 $14, 839. 20 $14, 839. 20

FURTHER DECK PREPARATI ON- EXI ST. REPAI R MATL. 90/ 154S S. F. 174. 80% OVER
035 $28. 0000 11, 220. 00 11, 220. 00 11, 706. 00 11, 706. 00
$314, 160. 00 $314, 160. 00 $327, 768. 00 $327, 768. 00

CRUSHED SURFACI NG BASE COURSE TON MAJICR 4. 33% OVER
036 $105. 0000 7, 100. 00 7, 100. 00 5,797.92 5,797.92
$745, 500. 00 $745, 500. 00 $608, 781. 60 $608, 781. 60

HVA CL. 1/2 IN. PG 64H 28 TON MAJOR  18. 34% UNDER



HWY- RAKC300E- 1 S STATE OF WASHI NGTON DATE: 08/ 04/ 20

DEPARTMENT OF TRANSPORTATI ON TI ME: 13:20: 40
COVPARI SON OF QUANTI TI ES PACE: 6
CONTRACT 009214 DAYS PLANNEDY REVI SED 452.0 DI STRICT 5
WORK DONE 07-20-2020 DAYS WORKED  366. 0 ESTI MATE 27 PROGRESS
TITLE. ..........: 1-90, YAKIMA RI VER BRI DGES CLE ELUM TO ELLENSBURG EB & WB - DECK REHAB
DESCRI PTION. ....: CONSTRUCT & REMOVE WORK ACCESS & TEMPORA

SURFACES, DECK PREPARATI ON, FI NI SH AND C
PROJECT ENG NEER: JERRY WOOD

UNI T PRI CE ORI G NAL REVI SED TOTAL POSTED TOTAL PAI D
037 $23, 430. 0000 $23, 430. 00 $23, 430. 00 . 00 $0. 00
JOB M X COVPLI ANCE PRI CE ADJUSTMENT CALC 100. 00% UNDER
038 $15, 620. 0000 $15, 620. 00 $15, 620. 00 $1, 160. 02- $1, 160. 02-
COVPACTI ON PRI CE ADJUSTMENT CALC 107. 43% UNDER
039 $1. 0000- $1. 00- $1. 00- $18, 564. 05 $18, 564. 05
ASPHALT COST PRI CE ADJUSTMENT CALC 6505. 00% UNDER
040 $30, 000. 0000 $30, 000. 00 $30, 000. 00 $23, 750. 00 $23, 750. 00
ERCSI ON CONTROL AND WATER PCLLUTI ON PREVENTI ON L.S. 20. 83% UNDER
041 $3, 600. 0000 5.50 5.50 . 00 . 00
$19, 800. 00 $19, 800. 00 . 00 $0. 00
SEEDI NG, FERTI LI ZI NG, AND MULCHI NG ACRE 100. 00% UNDER
042 $7. 0000 650. 00 650. 00 543. 00 543. 00
$4, 550. 00 $4, 550. 00 $3, 801. 00 $3, 801. 00
H GH VI SI BI LI TY FENCE L. F. 16. 46% UNDER
043 $2, 500. 0000 $2, 500. 00 $2, 500. 00 $2,221.74 $2,221. 74
ENVI RONMENTAL COVPLI ANCE LEAD L.S. 11. 13% UNDER
044 $45. 0000 25.00 25.00 .00 .00
$1, 125. 00 $1, 125. 00 00 $0. 00

BEAM GUARDRAI L TYPE 31 L. F. 100. 00% UNDER



HWY- RAKC300E- 1 S STATE OF WASHI NGTON DATE: 08/ 04/ 20

DEPARTMENT OF TRANSPORTATI ON TI ME: 13:20: 40
COVPARI SON OF QUANTI TI ES PACE: 7
CONTRACT 009214 DAYS PLANNEDY REVI SED 452.0 DI STRICT 5
WORK DONE 07-20-2020 DAYS WORKED  366. 0 ESTI MATE 27 PROGRESS
TITLE. ..........: 1-90, YAKIMA RI VER BRI DGES CLE ELUM TO ELLENSBURG EB & WB - DECK REHAB
DESCRI PTION. ....: CONSTRUCT & REMOVE WORK ACCESS & TEMPORA

SURFACES, DECK PREPARATI ON, FI NI SH AND C
PROJECT ENG NEER: JERRY WOOD

UNI T PRI CE ORI G NAL REVI SED TOTAL POSTED TOTAL PAI D

045 $3, 500. 0000 2.00 2.00 .00 .00
$7, 000. 00 $7, 000. 00 . 00 $0. 00

BEAM GUARDRAI L FLARED TERM NAL EACH 100. 00% UNDER
046 $3, 700. 0000 2.00 2.00 .00 .00
$7, 400. 00 $7, 400. 00 . 00 $0. 00

BEAM GUARDRAI L TYPE 31 NON- FLARED TERM NAL EACH 100. 00% UNDER
047 $11. 0000 150. 00 150. 00 88. 00 88. 00
$1, 650. 00 $1, 650. 00 $968. 00 $968. 00

REMOVI NG AND RESETTI NG BEAM GUARDRAI L L. F. 41. 33% UNDER
048 $18. 0000 8,812.50 8,812.50 7,664. 00 7,664. 00
$158, 625. 00 $158, 625. 00 $137, 952. 00 $137, 952. 00

TEMPORARY BARRI ER L.F. MAJOR  13. 03% UNDER
049 $11. 0000 225.00 225.00 462. 50 462. 50
$2,475. 00 $2, 475. 00 $5, 087. 50 $5, 087. 50

REMOVI NG AND RESETTI NG EXI STI NG PERMANENT BARRI ER L. F. 105. 56% OVER
050 $3, 300. 0000 4.00 4.00 6. 00 6. 00
$13, 200. 00 $13, 200. 00 $19, 800. 00 $19, 800. 00
TEMPORARY | MPACT ATTENUATOR EACH 50. 00% OVER

051 $1, 100. 0000 8. 00 8. 00 9. 00 9. 00
$8, 800. 00 $8, 800. 00 $9, 900. 00 $9, 900. 00

RESETTI NG | MPACT ATTENUATOR EACH 12. 50% OVER



HWY- RAKC300E- 1 S STATE OF WASHI NGTON DATE: 08/ 04/ 20

DEPARTMENT OF TRANSPORTATI ON TI ME: 13:20: 40
COVPARI SON OF QUANTI TI ES PACE: 8
CONTRACT 009214 DAYS PLANNEDY REVI SED 452.0 DI STRICT 5
WORK DONE 07-20-2020 DAYS WORKED  366. 0 ESTI MATE 27 PROGRESS
TITLE. ..........: 1-90, YAKIMA RI VER BRI DGES CLE ELUM TO ELLENSBURG EB & WB - DECK REHAB
DESCRI PTION. ....: CONSTRUCT & REMOVE WORK ACCESS & TEMPORA

SURFACES, DECK PREPARATI ON, FI NI SH AND C
PROJECT ENG NEER: JERRY WOOD

UNI T PRI CE ORI G NAL REVI SED TOTAL POSTED TOTAL PAI D

052 $18, 500. 0000 4.00 4.00 3.00 3.00
$74, 000. 00 $74, 000. 00 $55, 500. 00 $55, 500. 00

TRANSPORTABLE ATTENUATOR EACH MAJOR  25. 00% UNDER
053 $105. 0000 480. 00 480. 00 1,294.50 1,294.50
$50, 400. 00 $50, 400. 00 $135, 922. 50 $135, 922. 50

OPERATI ON OF TRANSPORTABLE ATTENUATOR HR  MAJOR 169. 69% OVER

054 $35. 0000 69. 00 69. 00 .00 .00
$2, 415. 00 $2, 415. 00 . 00 $0. 00

FLEXI BLE GUI DE POST EACH 100. 00% UNDER
055 $0. 2000 30, 090. 00 30, 090. 00 . 00 . 00
$6, 018. 00 $6, 018. 00 . 00 $0. 00

PAI NT LI NE L. F. 100. 00% UNDER
056 $0. 5500 5, 440. 00 5, 440. 00 . 00 . 00
$2,992. 00 $2,992. 00 . 00 $0. 00

PLASTI C LI NE L. F. 100. 00% UNDER
057 $2. 5000 1, 030. 00 1, 030. 00 . 00 . 00
$2,575. 00 $2,575. 00 . 00 $0. 00

PLASTI C W DE LANE LI NE L. F. 100. 00% UNDER
058 $1, 200. 0000 2.20 2.20 . 00 . 00
$2, 640. 00 $2, 640. 00 00 $0. 00

SHOULDER RUMBLE STRIP TYPE 1 M. 100. 00% UNDER



HWY- RAKC300E- 1 S STATE OF WASHI NGTON DATE: 08/ 04/ 20

DEPARTMENT OF TRANSPORTATI ON TI ME: 13:20: 40
COVPARI SON OF QUANTI TI ES PACE: 9
CONTRACT 009214 DAYS PLANNEDY REVI SED 452.0 DI STRICT 5
WORK DONE 07-20-2020 DAYS WORKED  366. 0 ESTI MATE 27 PROGRESS
TITLE. ..........: 1-90, YAKIMA RI VER BRI DGES CLE ELUM TO ELLENSBURG EB & WB - DECK REHAB
DESCRI PTION. ....: CONSTRUCT & REMOVE WORK ACCESS & TEMPORA

SURFACES, DECK PREPARATI ON, FI NI SH AND C
PROJECT ENG NEER: JERRY WOOD

UNI T PRI CE ORI G NAL REVI SED TOTAL POSTED TOTAL PAI D

059 $0. 2500 70, 710. 00 70, 710. 00 53, 831. 00 53, 831. 00
$17, 677. 50 $17, 677. 50 $13, 457. 75 $13, 457. 75

TEMPORARY PAVEMENT MARKI NG LONG DURATI ON L. F. 23. 87% UNDER
060 $3. 5000 4, 000. 00 4,000. 00 1, 647.00 1, 647.00
$14, 000. 00 $14, 000. 00 $5, 764. 50 $5, 764. 50

SEQUENTI AL ARROW SI GN HR 58. 83% UNDER
061 $4. 5000 14, 400. 00 14, 400. 00 15, 543. 00 15, 543. 00
$64, 800. 00 $64, 800. 00 $69, 943. 50 $69, 943. 50

PORTABLE CHANGEABLE MESSACE SI GN HR  MAJOR 7.94% OVER

062 $100, 000. 0000 $100, 000. 00 $100, 000. 00 $91, 360. 00 $91, 360. 00

OTHER TEMPORARY TRAFFI C CONTRCL L.S. MAIOR 8. 64% UNDER
063 $0. 0100 7, 200. 00 7, 200. 00 3,613.00 3,613.00
$72. 00 $72. 00 $36. 13 $36. 13

OTHER TRAFFI C CONTROL LABCR HR 49. 82% UNDER
064 $186, 000. 0000 $186, 000. 00 $186, 000. 00 $173,910. 00 $173, 910. 00

TRAFFI C CONTROL SUPERVI SOR L.S. MAJOR 6. 50% UNDER
065 $28. 0000 1, 300. 00 1, 300. 00 975. 80 975. 80
$36, 400. 00 $36, 400. 00 $27, 322, 40 $27, 322. 40

CONSTRUCTI ON SI GNS CLASS A S.F. MAJOR  24. 94% UNDER



HWY- RAKC300E- 1 S STATE OF WASHI NGTON DATE: 08/ 04/ 20

DEPARTMENT OF TRANSPORTATI ON TI ME: 13:20: 40
COVPARI SON OF QUANTI TI ES PAGE: 10
CONTRACT 009214 DAYS PLANNEDY REVI SED 452.0 DI STRICT 5
WORK DONE 07-20-2020 DAYS WORKED  366. 0 ESTI MATE 27 PROGRESS
TITLE. ..........: 1-90, YAKIMA RI VER BRI DGES CLE ELUM TO ELLENSBURG EB & WB - DECK REHAB
DESCRI PTION. ....: CONSTRUCT & REMOVE WORK ACCESS & TEMPORA

SURFACES, DECK PREPARATI ON, FI NI SH AND C
PROJECT ENG NEER: JERRY WOOD

UNI T PRI CE ORI G NAL REVI SED TOTAL POSTED TOTAL PAI D
066 $10, 000. 0000 $10, 000. 00 $10, 000. 00 $10, 000. 00 $10, 000. 00
TYPE B PROGRESS SCHEDULE L.S. 100. 00% POSTED
067 $123, 000. 0000 $123, 000. 00 $123, 000. 00 $123, 000. 00 $123, 000. 00
STRUCTURE SURVEYI NG L.S. MAJOR 100. 00% POSTED
068 $50, 000. 0000 $50, 000. 00 $50, 000. 00 $50, 000. 00 $50, 000. 00
ROADWAY SURVEYI NG L.S. MAJOR 100.00% POSTED
069 $33. 0000 320. 00 320. 00 .00 .00
$10, 560. 00 $10, 560. 00 . 00 $0. 00
W RE FENCE TYPE 2 L. F. 100. 00% UNDER
070 $1. 0000 2,000. 00 2, 000. 00 1,622.00 1, 622.00
$2, 000. 00 $2, 000. 00 $1, 622. 00 $1, 622. 00
TRAI NI NG HR 18. 90% UNDER
071 $4, 000. 0000 $4, 000. 00 $4, 000. 00 $13, 968. 03 $13, 968. 03
ROADSI DE CLEANUP EST. 249. 20% OVER
072 $5. 0000 $5. 00 $5. 00 $37,134. 20 $37, 134. 20
REI MBURSEMENT FOR THI RD PARTY DAMAGE EST. 2584. 00% OVER
073 $1. 0000- $1. 00- $1. 00- $30, 013. 80 $30, 013. 80

M NOR CHANGE CALC 1480. 00% UNDER



HWY- RAKC300E- 1 S STATE OF WASHI NGTON DATE: 08/ 04/ 20

DEPARTMENT OF TRANSPORTATI ON TI ME: 13:20: 40
COVPARI SON OF QUANTI TI ES PACGE: 11
CONTRACT 009214 DAYS PLANNEDY REVI SED 452.0 DI STRICT 5
WORK DONE 07-20-2020 DAYS WORKED  366. 0 ESTI MATE 27 PROGRESS
TITLE. ..........: 1-90, YAKIMA RI VER BRI DGES CLE ELUM TO ELLENSBURG EB & WB - DECK REHAB
DESCRI PTION. ....: CONSTRUCT & REMOVE WORK ACCESS & TEMPORA

SURFACES, DECK PREPARATI ON, FI NI SH AND C
PROJECT ENG NEER: JERRY WOOD

UNI T PRI CE ORI G NAL REVI SED TOTAL POSTED TOTAL PAI D

074 $1. 0000- $1. 00- $1. 00- $433. 54 $433. 54
FUEL COST ADJUSTMENT CALC 3454. 00% UNDER

075 $1. 0000- $1. 00- $1. 00- . 00 $0. 00
AGCREGATE COVPLI ANCE PRI CE ADJUSTMENT CALC 100. 00% UNDER

076 $600. 0000 $600. 00 $600. 00 $600. 00 $600. 00
SPCC PLAN L.S. 100. 00% POSTED

077 $27, 207. 0000 $0. 00 $27, 207. 00 $27, 207. 00 $27, 207. 00
OBSTRUCTI ON REMOVAL 90/ 140 B-1 L.S. 0. 00%

078 $0. 0000 $0. 00 $0. 00 . 00 $0. 00
VACANT L.S. MAJOR 100.00% UNDER

079 $0. 0000 $0. 00 $0. 00 . 00 $0. 00
VACANT L.S. 100. 00% UNDER

080 $0. 0000 $0. 00 $0. 00 . 00 $0. 00
VACANT L.S. 100. 00% UNDER

081 $0. 0000 $0. 00 $0. 00 00 $0. 00

VACANT L.S. 100. 00% UNDER



HWY- RAKC300E- 1 S STATE OF WASHI NGTON DATE: 08/ 04/ 20

DEPARTMENT OF TRANSPORTATI ON TI ME: 13:20: 40
COVPARI SON OF QUANTI TI ES PACE: 12
CONTRACT 009214 DAYS PLANNEDY REVI SED 452.0 DI STRICT 5
WORK DONE 07-20-2020 DAYS WORKED  366. 0 ESTI MATE 27 PROGRESS
TITLE. ..........: 1-90, YAKIMA RI VER BRI DGES CLE ELUM TO ELLENSBURG EB & WB - DECK REHAB
DESCRI PTION. ....: CONSTRUCT & REMOVE WORK ACCESS & TEMPORA

SURFACES, DECK PREPARATI ON, FI NI SH AND C
PROJECT ENG NEER: JERRY WOOD

UNI T PRI CE ORI G NAL REVI SED TOTAL POSTED TOTAL PAI D

082 $0. 0000 $0. 00 $0. 00 . 00 $0. 00
VACANT L.S. 100. 00% UNDER

083 $64, 000. 0000 $0. 00 $64, 000. 00 $52, 000. 59 $52, 000. 59
CO 8- BRI DGE DECK EVALUATI ON EST. MAJOR 0. 00%

084 $65, 700. 0000 $0. 00 $65, 700. 00 $57, 072. 02 $57,072. 02
CO 9- BRI DGE RUNOFF CONVEYANCE- DESI GN EST. MAJOR 0. 00%

085 $395, 896. 0000 $0. 00 $395, 896. 00 $395, 896. 00 $395, 896. 00
CO 7- SCHEDULE RECOVERY 2018/ 2019 L.S. MAJOR 0. 00%

086 $35, 000. 0000- $0. 00 $35, 000. 00- $35, 000. 00- $35, 000. 00-
CO7- BRI DGE 90/ 140N-CREDI T | TEM L.S. 0. 00%

087 $35, 000. 0000- $0. 00 $35, 000. 00- $35, 000. 00- $35, 000. 00-
CO 7-BRI DGE 90/ 140S-CREDI T | TEM L.S. 0. 00%

088 $15, 000. 0000- $0. 00 $15, 000. 00- $15, 000. 00- $15, 000. 00-
CO 7- BRI DGE 90/ 154N-CREDI T | TEM L.S. 0. 00%

089 $15, 000. 0000- $0. 00 $15, 000. 00- $15, 000. 00- $15, 000. 00-

CO 7-BRI DGE 90/ 154S-CREDI T | TEM L.S. 0. 00%



HWY- RAKC300E- 1 S STATE OF WASHI NGTON DATE: 08/ 04/ 20

DEPARTMENT OF TRANSPORTATI ON TI ME: 13:20: 40
COVPARI SON OF QUANTI TI ES PACGE: 13
CONTRACT 009214 DAYS PLANNEDY REVI SED 452.0 DI STRICT 5
WORK DONE 07-20-2020 DAYS WORKED  366. 0 ESTI MATE 27 PROGRESS
TITLE. ..........: 1-90, YAKIMA RI VER BRI DGES CLE ELUM TO ELLENSBURG EB & WB - DECK REHAB
DESCRI PTION. ....: CONSTRUCT & REMOVE WORK ACCESS & TEMPORA

SURFACES, DECK PREPARATI ON, FI NI SH AND C
PROJECT ENG NEER: JERRY WOOD

UNI T PRI CE ORI G NAL REVI SED TOTAL POSTED TOTAL PAI D
090 $14. 0000 .00 2,125.00 1, 160. 00 1, 160. 00
$0. 00 $29, 750. 00 $16, 240. 00 $16, 240. 00
CO 10- RESET TEMPCRARY BARRI ER L. F. 0. 00%
091 $26, 000. 0000 $0. 00 $26, 000. 00 $33,173. 71 $33,173. 71
CO 11 UNSUI TABLE BASE EST. 0. 00%
092 $24, 000. 0000 $0. 00 $24, 000. 00 $9, 404. 43 $9, 404. 43
CO 15- HI NGE JACKI NG EST. 0. 00%
093 $34, 600. 0000 $0. 00 $34, 600. 00 $34, 600. 00 $34, 600. 00
CO 15- JACKI NG EQUI PVENT L.S. 0. 00%
094 $50, 000. 0000 $0. 00 $50, 000. 00 $16, 624. 63 $16, 624. 63
CO 14- DETOUR DRAI NAGE - 90/ 140 EST. MAJOR 0. 00%
095 $17. 7100 .00 3, 600. 00 594. 50 594. 50
$0. 00 $63, 756. 00 $10, 528. 60 $10, 528. 60
CO 19- REVI SED HI NGE REPAI R MATERI AL S.F. MAIJOR 0. 00%
096 $400, 000. 0000 $0. 00 $400, 000. 00 $182, 468. 00 $182, 468. 00
CO 16- FULL DEPTH DECK REPAI R EST. MAJOR 0. 00%
097 $6, 200. 0000 $0. 00 $6, 200. 00 $4, 753. 97 $4, 753. 97

CO 21- W NTER DELI NEATI ON EST. 0. 00%



HWY- RAKC300E- 1 S STATE OF WASHI NGTON DATE: 08/ 04/ 20

DEPARTMENT OF TRANSPORTATI ON TI ME: 13:20: 40
COVPARI SON OF QUANTI TI ES PAGE: 14
CONTRACT 009214 DAYS PLANNEDY REVI SED 452.0 DI STRICT 5
WORK DONE 07-20-2020 DAYS WORKED  366. 0 ESTI MATE 27 PROGRESS
TITLE. ..........: 1-90, YAKIMA RI VER BRI DGES CLE ELUM TO ELLENSBURG EB & WB - DECK REHAB
DESCRI PTION. ....: CONSTRUCT & REMOVE WORK ACCESS & TEMPORA

SURFACES, DECK PREPARATI ON, FI NI SH AND C
PROJECT ENG NEER: JERRY WOOD

UNI T PRI CE ORI G NAL REVI SED TOTAL POSTED TOTAL PAI D
098 $436. 6900 .00 120. 00 106. 71 106. 71
$0. 00 $52, 402. 80 $46, 599. 19 $46, 599. 19
CO 18- REPLACE PCCP S.Y. 0. 00%
099 $430. 2400 .00 160. 00 156. 53 156. 53
$0. 00 $68, 838. 40 $67, 345. 47 $67, 345. 47
CO 24- EASTBOUND PCCP REPLACENMENT S. Y. MAIOR 0. 00%
100 $2, 000. 0000 $0. 00 $2, 000. 00 . 00 $0. 00
CO 24- EASTBOUND SHOULDER PREPARATI ON EST. 100. 00% UNDER
101 $110, 411. 5000 $0. 00 $110, 411. 50 $110, 411. 50 $110, 411. 50
CO 25- FULL DEPTH REPAI R- ADD DAYS EQ ADJ L.S. MAJOR 0. 00%
102 $562. 7700 .00 80. 00 80. 00 80. 00
$0. 00 $45, 021. 60 $45, 021. 60 $45, 021. 60
CO 20- 154N PANEL REPLACEMENT S.Y. 0. 00%
103 $2, 000. 0000 $0. 00 $2, 000. 00 . 00 $0. 00
CO 20- HVA SHOULDER PREPARATI ON EST. 100. 00% UNDER
104 $1. 0000 $0. 00 $40, 000. 00 . 00 $0. 00

CO 30- COovl D- 19 ADDED SAFETY MEASURES CALC MAJOR 100. 00% UNDER



HWY- RAKC300E- 1 S STATE OF WASHI NGTON DATE: 08/ 04/ 20

DEPARTMENT OF TRANSPORTATI ON TI ME: 13:20: 40
COVPARI SON OF QUANTI TI ES PACGE: 15
CONTRACT 009214 DAYS PLANNEDY REVI SED 452.0 DI STRICT 5
WORK DONE 07-20-2020 DAYS WORKED  366. 0 ESTI MATE 27 PROGRESS
TITLE. ..........: 1-90, YAKIMA RI VER BRI DGES CLE ELUM TO ELLENSBURG EB & WB - DECK REHAB
DESCRI PTION. ....: CONSTRUCT & REMOVE WORK ACCESS & TEMPORA

SURFACES, DECK PREPARATI ON, FI NI SH AND C
PROJECT ENG NEER: JERRY WOOD

UNI T PRI CE ORI G NAL REVI SED TOTAL POSTED TOTAL PAI D

105 $296, 832. 3100 $0. 00 $296, 832. 31 $296, 832. 31 $296, 832. 31
CO 31- COVi D-19 SUSPENSI ON- SI TE COSTS L.S. MAIOR 0. 00%

106 $43, 000. 0000 $0. 00 $43, 000. 00 . 00 $0. 00
CO 32- ADDED FRP PREPARATI ON EST. MAJOR 100. 00% UNDER

900 $0. 0000 $0. 00 $0. 00 $0. 00 $0. 00
MOH | TEM 900 (I TEM 4 - WORK ACCESS YAKI MA RI VER 140N BR EST. 0. 00%

901 $0. 0000 $0. 00 $0. 00 $0. 00 $0. 00
MOH | TEM 901 (I TEM 6 - WORK ACCESS YAKI MA RI VER 154N BR. EST. 0. 00%

902 $0. 0000 $0. 00 $0. 00 $0. 00 $0. 00
MOH | TEM 902 (I TEM 19 - TEMPORARY BRI DCE FOR 90/ 154 BRI D EST. 0. 00%

903 $0. 0000 $0. 00 $0. 00 $0. 00 $0. 00
MOH | TEM 903 (I TEM 20 - TEMP. STR AT HI NGE BR 90/ 154N) EST. 0. 00%

904 $0. 0000 $0. 00 $0. 00 $0. 00 $0. 00
MOH | TEM 904 (I TEM 21 - TEMP. STR AT HI NGE BR. 90/ 154S) EST. 0. 00%

905 $0. 0000 $0. 00 $0. 00 $0. 00 $0. 00

MOH | TEM 905 - (I TEM 23 - FURN SHI NG & APPLYI NG FRP) EST. 0. 00%



HWY- RAKC300E- 1 S STATE OF WASHI NGTON DATE: 08/ 04/ 20

DEPARTMENT OF TRANSPORTATI ON TI ME: 13:20: 40
COVPARI SON OF QUANTI TI ES PACE: 16
CONTRACT 009214 DAYS PLANNEDY REVI SED 452.0 DI STRICT 5
WORK DONE 07-20-2020 DAYS WORKED  366. 0 ESTI MATE 27 PROGRESS
TITLE. ..........: 1-90, YAKIMA RI VER BRI DGES CLE ELUM TO ELLENSBURG EB & WB - DECK REHAB
DESCRI PTION. ....: CONSTRUCT & REMOVE WORK ACCESS & TEMPORA

SURFACES, DECK PREPARATI ON, FI NI SH AND C
PROJECT ENG NEER: JERRY WOOD

% CRIGINAL BID AVOLAT.. _ $13,999, 34900

::: REVISED AMOUNT. . ... ?E?_Z‘_‘?_??‘_‘_?}_

::: TOTAL POSTED PAYMENTS (PAID TODATE + UNPAID POSTED).......... §1§_§§g_99§_}§_

::: PAID TODATE (INC. MOB/MOH) . ... ..o §1§_§§g_99§_}§_
::: PERCENT DONE ( LESS NCB/NO—I)______}?EQ%_L_JNE)EB_

REPORT STATUS. ..: COVPLETE



